GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District – Package No. AP 19 XA 030 "Road from Waddadi R&B road to Chinakurmam via Kurmanadhapuram of Madugula (M) – Post facto Extension of Agreement Time up to 22.11.2014 for a period of (143) days – Modification - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 849 Dated:03.09.2015.

Read the following:-

1. From the E-n-C., PR., Hyd., Lr.No.W1/DEE-I/AP 19 XA 030/ Chinakurmam/2014, dt.09.01.2015.
2. Memo.No.6826/Progs.II/A1/2015-1, dt:18.05.2015.
3. From the E-in-C., PR., Hyd., Lr.No.W1/DEE-I/AP 19 XA 030/ Chinakurmam/14, dt:29.07.2015.

--00—

O R D E R :-

In due modification of the orders issued in the Memo. second read above, Government hereby accord post facto Extension of Agreement Time up to 22.11.2014 for a period of (143) days without imposing penalty in respect of the work "Road from Waddadi R&B road to Chinakurmam via Kurmanadhapuram of Madugula (M)" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.

Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER